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Task Order No. 
4 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 4.01   

Scope: Design, secure permits, traffic control, construct a double track elevated viaduct, 

retained fill walls on both sides to allow HST to go over Road 33 in Madera County, San 

Joaquin River, Union Pacific Rail Road Tracks, Motel Drive, Golden State Blvd, Katherine Way 

and Herndon Ave in Fresno County and roadway modifications. Roadway modifications 

include the realignment of NB 99 on ramp, SB 99 off ramp, Golden State Blvd, Katherine Way, 

and Herndon Ave. WORK is shown on Drawing SV1885, SV1886, SV1887, SV1888, SV1889, 

SV1890, SV1891, SV1892, SV1893, and SV1894. 

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $144,413,567 

2.2.2 Subtask 4.02  

Scope: Design, secure permits, traffic control, dewatering, construct roadway modifications 

over the Herndon Canal adjacent to Barstow Ave and Golden State Blvd. Roadway 

modifications include structure approach slab, metal beam guard railing, ¾” polyester concrete 

overlay and any other facilities required to meet the intent of the basis of design.  WORK is 

shown on drawing TT-D1002, ST-I1001, ST-I1002, ST-I1003, CV-R1007-GSB, CV-G1006-GSB, UT-

C4010, and CV-G1002. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $144,000 

2.2.3 Subtask 4.03 

Scope: Design, secure permits, traffic control, construct a grade separation at Shaw Ave and 

roadway modifications in the City of Fresno. Roadway modifications include realignment of 

Cornelia Ave, realignment of Weber Ave, realignment of Mission Ave, realignment of Santa 

Ana Ave and realignment of Jennifer Ave. WORK is shown on Drawing CV-R1009-GSB, CV-

R1014-GSB-A3, CV-R1015-GSB-A3, CV-R1016-GSB-A3, CV-R1017-GSB-A3, CV-R3007-GSB, CV-

G1002-GSB, CV-G1007-A3, CV-G1008-GSB-A3, CV-J1007-GSB-A3, CV-J1018-GSB-A3, CV-J1022-

A3, ST-I1004-A3, ST-I1005-A3, ST-I1006 and ST-I1007. 

Estimated Period of Performance: 30 Months 

Estimated value of this WORK: $26,771,084 

2.2.4 Subtask 4.04 

Scope: Design, secure permits, traffic control, construct roadway modifications in the City 

of Fresno. Roadway modifications include the realignment of Golden State Blvd from the SR 99 

on ramp located near Herndon Ave to Ashlan Ave, realignment of Kathryn Way, realignment 

of Bryan Ave, realignment of Bullard Ave, Carnegie Ave closure, realignment of Barstow Ave, 

realignment of Market Ave, realignment of State Ave, realignment of Cornelia Ave, realignment 

of Santa Ana Ave, realignment of Richert Ave and realignment of Motel Dr. WORK is shown on 
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Drawing CV-R1001-GSB-A3, CV-R1002-GSB-A3, CV-R1003-GSB, CV-R1004-GSB, CV-R1005-

GSB, CV-R1006-GSB,   CV-R1007-GSB, CV-R1008-GSB, CV-R1009-GSB, CV-R1010-GSB, CV-

R1011-GSB, CV-R1012-GSB, CV-R1013-GSB, CV-R1014-GSB, CV-R1015-GSB,  CV-R1016-GSB, 

CV-R1017-GSB, CV-R3001-GSB, CV-R3002, CV-R3010-GSB-A3, CV-R3011-GSB-A3, CV-J1002-

GSB-A3, CV-J1013-GSB-A3, CB1662 and CB1663.  

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $47,170,000 

2.2.5 Subtask 4.05 

Scope: Design, secure permits, traffic control, construct approximately roadway 

modifications in the City of Fresno. Roadway modifications include the realignment of Golden 

State Blvd between Clinton Ave and Belmont Ave, realignment of West Ave, realignment of 

Pine Ave, realignment of Weber Ave and realignment of Brooks Ave and Golden State Blvd 

closure near Roeding Park. WORK is shown on DrawingTT-D1010-A4, TT-D1011, TT-D1012, 

TT-D1013, CV-T1001-A3, CV-T1004-A3, CV-T1007-A3, and CV-T1009-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $16,072,000 

2.2.6 Subtask 4.06 

Scope: Design, secure permits, traffic control, widen the existing grade separation at 

McKinley Ave and SR 99 in the City of Fresno. WORK is shown on Drawing ST-I1021, ST-I1022, 

and ST-I1023. 

Estimated Period of Performance: 12 Months 

Estimated value of this WORK: $1,687,500 

2.2.7 Subtask 4.07 

Scope: Design, secure permits, traffic control, construct a grade separation at McKinley Ave 

and roadway modifications in the City of Fresno. Roadway modifications include McKinley 

Ave Connector, realignment of Weber Ave, realignment of Golden State Blvd and West 

Ave/McKinley Ave intersection. WORK is shown on Drawing CV-T1001-A3, CV-T1002-A3, CV-

T1003-A3, CV-T1004-A3, CV-T1005-A3, CV-T1006-A3 and ST-K1026-A3, CV-T3001-A3, CV-

T3002-A3, CV-T1012-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $16,787,866 

2.2.8 Subtask 4.08 

Scope: Design, secure permits, traffic control and construct a grade separation at Olive Ave 

and roadway modifications in the City of Fresno. Roadway modifications include realignment 
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and closure of Golden State Blvd, realignment of West Ave, realignment of Brooks Ave, 

realignment of Weber Ave, realignment of Pine Ave, realignment of Olive Ave/Roeding Park 

entrance, realignment of Carruth Ave/Olive Ave and Delno Ave closure. WORK is shown on 

Drawing CV-T1007, CV-T1004-A3, CV-T1006-A3, CV-T1007-A3, CV-T1008-A3, CV-T1012-A3, 

CV-T3003-A3, CV-T3004-A3, and ST-K1027-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $19,036,725 

2.2.9 Subtask 4.09 

Scope: Design, secure permits, traffic control, remove existing bridge structure and 

construct a grade separation at Belmont Ave and roadway modifications in the City of Fresno. 

As a result of the proposed grade separation the traffic circle at Belmont will be removed, 

resulting in the Golden State Blvd closure, re alignment of Harrison Ave, Thorne Ave closure, 

Wesley Ave closure, realignment of the intersection at Thorne Ave/Weber Ave, realignment of 

the intersection at Farris Ave/H Street, realignment of Safford Ave/Belmont Ave, and 

realignment of H Street. WORK is shown on Drawing CV-T1009-A3, CV-T1010-A3, CV-T1011-

A3, CV-T1012-A3, CV-T3005-A3, CV-T3006-A3, ST-K1028-A3, and ST-K1029-A3. 

Estimated Period of Performance: 30 Months 

Estimated value of this WORK: $23,400,088 

2.2.10 Subtask 4.10 

Scope: Design, secure permits, traffic control, replace existing box culvert crossing at 

Thorne Ave/ Dry Creek Canal and roadway modifications in the City of Fresno. Roadway 

modifications include aprons for new box culvert. WORK is shown on Drawing CV-R1001-

THN.  

Estimated Period of Performance: 8 Months 

Estimated value of this WORK: $801,421 

2.2.11 Subtask 4.11 

Scope: Design, secure permits, traffic control, construct modifications in the City of Fresno. 

Roadway modifications include the closure of North Roosevelt Ave, making the existing 

intersection of H Street and North Roosevelt Ave a T-intersection. The closure of Divisidero 

creates a T-intersection at Divisidero and G Street. It also changes the 5-way intersection to a 4-

way intersection where Divisidero meets North Echo Ave and H Street. WORK is shown on 

Drawing CV-T5001.  

Estimated Period of Performance: 12 Months 

Estimated value of this WORK: $4,280,000 
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2.2.12 Subtask 4.12 

Scope: Design, secure permits, traffic control, construct a double track underground trench 

between Olive Ave and Stanislaus Ave, pump station and roadway modifications. WORK is 

shown on Drawing TT-D1015, ST-Y1001, ST-Y1002, ST-Y1003, ST-Y1004, ST-Y1005, ST-Y1006, 

ST-Y1007, ST-Y1008, and ST-Y1009. 

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $374,000,000 

2.2.13 Subtask 4.13 

Scope: Design, secure permits, traffic control, construct a grade separation at Stanislaus 

Street and roadway modifications in the City of Fresno. Roadway modifications include new 

intersection at Broadway Street and Stanislaus Street and F Street and Stanislaus Street. WORK 

is shown on Drawing TT-D1016, CV-T1013-B4, CV-T1014-A3, CV-T3007-A3, CV-T3008-A3, ST-

K1030-A3, and ST-K1031-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $8,217,365 

2.2.14 Subtask 4.14 

Scope: Design, secure permits, traffic control, remove an existing bridge at Tuolumne Street 

and roadway modifications in the City of Fresno. Roadway modifications include new 

intersection at Broadway Street and Tuolumne Street, F Street and Tuolumne Street., G Street 

and Tuolumne Street, and H Street and Tuolomne Street. WORK is shown on Drawing TT-

D1016, CV-T1013, CV-T1015-A3, CV-T3009-A3, ST-K1032, and ST-K1033. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $7,579,300 

2.2.15 Subtask 4.15 

Scope: Design, secure permits, traffic control, construct a pedestrian bridge adjacent to 

Stanislaus Street in the City of Fresno. WORK is shown on Drawing CV-T1013-B4, ST-K1042-

A3, ST-K1043-B4, and ST-K1044-A3. 

Estimated Period of Performance: 18 Months 

Estimated value of this WORK: $2,100,000 

2.2.16 Subtask 4.16 

Scope: Design, secure permits, traffic control, construct a grade separation at Fresno Street, 

pump station and roadway modifications in the City of Fresno. Roadway modifications include 

the realignment of the intersection at Fresno Street/G Street and realignment of G Street 
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between Merced Street to Mariposa Street. WORK is shown on Drawing CV-T3011-A3, CV-

T1024-A3, CV-T1025-A3, CV-T1026-A3, TT-D1016, CV-T1024, ST-K1004, and ST-K1041-A3. 

Estimated Period of Performance: 24 months 

Estimated value of this WORK: $7,218,492 

2.2.17 Subtask 4.17 

Scope: Design, secure permits, traffic control, construct a grade separation at Tulare Street 

and roadway modifications in the City of Fresno. Roadway modifications include F Street 

closure at Tulare Street, Kern Street closure and remove existing at grade crossing at Kern Street 

and UPRR Crossing. WORK is shown on Drawing CV-T1016, CV-T1017, CV-T3011-A3, ST-

K1034, and ST-K1035. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $14,818,307 

2.2.18 Subtask 4.18 

Scope: Design, secure permits, traffic control, construct a grade separation at Tulare Street, 

pump station and roadway modifications in the City of Fresno. Roadway modifications include 

a road structure at G Street and Tulare Street, new intersection at H Street and Tulare Street and 

F Street and Tulare Street. WORK is shown on Drawing CV-T3011-A3, CV-T1018, ST-K1005, ST-

K1006, and ST-K1036. 

Estimated Period of Performance: 18 Months 

Estimated value of this WORK: $2,672,657 

2.2.19 Subtask 4.19 

Scope: Design, secure permits, traffic control and roadway modifications in the City of 

Fresno. Roadway modifications include Kern Street closure and Mono Street closure. WORK is 

shown on Drawing TT-D1017. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $1,220,000 

2.2.20 Subtask 4.20 

Scope: Design, secure permits, traffic control, construct a grade separation at Ventura Street, 

pump station and road way modifications in the City of Fresno. Road modifications include 

realignment of Broadway Street/Ventura Street and Ventura Street/F Street. WORK is shown on 

Drawing CV-T1021, CV-T1027-A3, CV-T1028-A3, CV-T1029-A3, CV-T3010-A3, CV-T3012-A3, 

CV-T3013-A3, ST-K1007-A3, ST-K1008-A3, ST-K1036-A3, ST-K1037, and ST-K1038. 
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Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $19,078,991 

2.2.21 Subtask 4.21 

Scope: Design, secure permits, traffic control, construct a pedestrian bridge adjacent to 

Ventura Street in the City of Fresno. WORK is shown on Drawing ST-K1040. 

Estimated Period of Performance: 18 Months 

Estimated value of this WORK: $2,100,000 

2.2.22 Subtask 4.22 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, inspection and testing (inspection & testing in an oversight Quality 

Assurance capacity only). AUTHORITY’S CONTRACTOR is still responsible to provide Quality 

Assurance and Quality Control for design and construction through project completion and 

closeout. The estimated value does not include plan check review and inspection costs for false 

work since CITY will require AUTHORITY’S CONTRACTOR to review and certify. 

Period of Performance: Duration of Project 

Estimated value of this WORK: $1,240,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 
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4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $740,809,363 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Cost of Work,” of 

the Cooperative Agreement, and shall be performed in accordance with the procedures set forth 

in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 
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6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $740,809,363 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Cost of Work,” of the Cooperative 

Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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